CDOT Headquarters

Denver, CO

July 27, 2016

Exhibit H.3 Schedule of Values

Proposed

Sub

Price

()

JEDUNN'

CONSTRUCTION

Description Subcontractor Amount Code Total Cost/SF
02 50 Drilled Piers Coggins & Sons 426,647 B 426,647 1.40
03 00 Concrete Work JED 4,553,457 B 4,553,457 14.92
03 40 Precast Concrete Stresscon 7,940,710 B 7,940,710, 26.02
03 80 Personnel/Material Hoist JED 180,556 B 180,556 0.59
05 00 Structural and Misc. Steel Cutting Edge Steel 1,153,891 B 1,153,891 3.78
06 00 Rough Carpentry 104,416 S 104,416 0.34
06 20 Finish Carpentry 324847 S 324,847 1.06
07 42 Metal Wall Panels & Screening Roof Check 139,796 B 139,796 0.46
07 50 Membrane Roofing & Sheet Mtl Roof Check 357,945 B 357,945 1.17
07 85 SOFP 9,399 S 9,399 0.03
07 90 Caulking and Waterproofing Absolute 248,692 B 248,692 0.82
07 95 Traffic Topping Absolute 125,420 B 125,420 0.41
08 10 Doors, Frames and Hardware 533,885 S 533,885 1.75
08 30 Specialty Doors & Frames 69,944, S 69,944 0.23
08 40 Glass & Glazing Metro Glass 1,689,361 B 1,689,361 5.54
09 20 Gypsum Board Systems 1,935,762 S 1,935,762 6.34
09 30/ Tiling 284,946 S 284,946 0.93
09 60 Carpet & Resilient 717,931 S 717,931 2.35
09 65 Acoustic Ceilings 697,501 S 697,501 2.29
09 70 Wall Protection 12,563 S 12,563 0.04
09 90 Painting And Coating 783,360 S 783,360 2.57
09 92 Traffic Striping 7,421 S 7,421 0.02
09 99 Lobby Finish Allowance 50,0000 S 50,000 0.16
10 00| Specialties and Equipment 210,994 S 210,994 0.69
10 14 Signage 71,040 S 71,040 0.23
10 60 Operable Partitions 22,778 S 22,778 0.07
11 12|Parking Control Equipment 61,192, S 61,192 0.20
11 13 Loading Dock Equipment 10,051 S 10,051 0.03
12 20/ Window Treatments 68,874, S 68,874 0.23
14 00 Elevators Kone 506,242 B 506,242 1.66
21 00 Fire Suppression Frontier 501,830 B 501,830 1.64
22 00 Plumbing Design Mechanical 989,435 B 989,435 3.24
23 00 HVAC Design Mechanical 4,909,336 B 4,909,336, 16.09
26 00 Electrical Greiner 4,086,430 B 4,086,430 13.39
27 00 Low Voltage Rough In Greiner w/Above B 0 0.00
27 00 Low Voltage Cabling & Equip. Not Incl 0 0.00
31 00 Earthwork & Structural Ex/Bckfll Belair 891,506 B 891,506 2.92
31 10 Perimeter Drain System w/Earthwork 0 B 0 0.00
31 15 Construction Dewatering 56,926/ S 56,926 0.19
31 31 Soil Poisoning 4,156 S 4,156 0.01
31 40 Shoring and Underpinning Coggins & Sons 134,653 B 134,653 0.44
32 12| Asphalt Paving 204,083 S 204,083 0.67
32 15 Site Concrete Horizontal 233,309 S 233,309 0.76
32 16 Site Concrete Vertical JED 339,746 B 339,746 1.1
32 17 Engineered Retaining Walls Miller Wall 121,185 B 121,185 0.40
32 20 Flagpoles 6,595 S 6,595 0.02
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Proposed Sub Price

Description Subcontractor Amount Code Cost/SF
32 25 Site Utilities Belair 663,255 B 663,255 217
32 31 Fencing 73,695 S 73,695 0.24
32 90 Landscaping and Irrigation 320,921 S 320,921 1.05
Subtotal 36,836,684 36,836,684 120.72
General Conditions 2,268,096 7.43
General Requirements 795,878 2.61
Permits, Bonds, Insurance 974,441 3.19
Design Fees $3,178,511 10.42
Design & Bidding Contingency $501,476 1.64
Construction Contingency $1,448,180 4.75
Fee 1,361,697 4.46
Preconstruction $424,000 1.39
Total 47,788,963 156.61
Category Amount  Code Pct
Bid Proposal 29,960,095 B 81%
Unit Prices 6,876,589 S 19%
Cost of Work 36,836,684
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